SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:54AM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 980 Const Calendar Day: 541 Date: 27-Nov-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 03:00 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activites

[]

ABF crews came to the site at 6:55 AM. Ernest came at 9:40 AM. Crews had to work on the Electro
Slag Weld repair , work on the pedestal closure pour , & work on miscellaneous activities . They started at
7:00 AM.

Rick , Jose , Ma , Mike , Randy , & Reggie had to work on the Transversal Indications , on Electro
Slag Weld . Crews had to prepare their tools , & equipments. They were done at 7:20 AM.

Rick had to work with Randy on Joint P . Face B between 9 & 13 meters . Rick had to work with the
QA & QC on the Transversal Indications lay outs on Joints J & K , & work with his crews

Randy had to work on Joint P . Face B between 9 & 13meters . He had to clean, grind , heat , & weld .
He started at 7:20 AM. He was done at 10:00 AM.

Ma had to work on Joint J . Face A between 9 & 13 meters . Ma had to clean & grind the weld . He
started at 7:20 AM.

Mike & Reggie had to prepare the heating blankets on the top of the 13 meters diaphragm & set them
on Joints J & K on Face B for Monday to excavate the welds .
In addition to that , crews had to work with the other crews removing the working platforms on Joints P

&Q.

Paul & Jose had to work on the heating blankets , monitor the heat , supply materials , work with all
crews , disassemble & pull out of the East cell the working platforms .

Bernie had to work on the Transversal Indication lay outs on Joint J & K between 9 & 13 meters .

Ed , Joe, Bernie , Bonifacio , & Jesse were on the Site . They had to work with the welders , VT the
welds . Check Ed & Joe 's report for the welders detailed activities .

Froylan & Jose P. had to work on the pedestal closure pour outer faces forms . Crews had to cut the
panels , back supports , drill , nail to the walls , & caulk around the form to seal the gaps . They started on
the South West corner on the East side at 7:15 AM. Crews were done at 9:30 AM.

After that , crews had to mobilize their tools , equipments , reroute the power line , & work on the South
East corner . on the West side of the pedestal . Following the same procedures as on the previous
locations . They started at 9:35 AM. Crews were done at 11:20 AM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 980  Date: 27-Nov-2013 Wednesday

in all areas .

AM.

report . | was done at 3:30 PM.

Carlos & Rogelio had to work on house keeping inside & outside the tower shafts & work with all crews

Tower crews were done at 10:05 AM. They had to wrap up their tools & equipments. Crews left at 11:30

In the office , | had to work with Laraine on the transversal Indications tracking sheet ,& work on my

04-0120F4 Bid Iltem: 052
AMERICAN BRIDGE/FLUOR, A JV

T-L02-TNE.052

Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

04-0120F4 Bid Iltem: 053
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-DSE.053

Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ERNEST CONNORS 2.00 0.00 0.00 2.00 D
Welder APP Reggie Humphry 5.00 0.00 0.00 5.00 D
Ironworker JNM PAUL FAMBRINI 5.00 0.00 0.00 5.00 D
Ironworker JNM MICHAEL JIMENEZ 5.00 0.00 0.00 5.00 D
Ironworker JNM MAN CHUN MA 5.00 0.00 0.00 5.00 D
Ironworker APP JOSE TORRES 5.00 0.00 0.00 5.00 D
Ironworker FOR EARL CLAYBORN 5.00 0.00 0.00 5.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2294 WELDER, 600 AMP No
300 000 000 0.0 []
*E0010562 WELDING EQUIPMENT No
600 000 000 0.0 []
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 5.00 0.00 0.00 5.00 D
Semi-Skilled Laborer JNM JOSE PRADO 5.00 0.00 0.00 5.00 D
Semi-Skilled Laborer FOR JOSE AVILA 3.00 0.00 0.00 3.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 5.00 0.00 0.00 5.00 D
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Semi-Skilled Laborer JNM

CARLOS MONTEJANO

5.00

0.00

0.00

5.00

4
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